



Construction Update
Prepared by Joseph Reyes, Director, Maintenance
Presented to the Board: March 1, 2016



DSA Approved Plans
Estimated Measure H cost \$491,400

- 3. Building D ADA Compliance (840103) 2013.** The area on the west side of D will get a complete ADA upgrade to all of the pathways. In addition, the moat which is between the Student Center (C) and D will be filled allowing better access between the two buildings.

No plans
Estimated Measure H cost \$541,500



FUTURE PROJECTS

Building E - 1ST Floor /South

Building N - Remodel

Keyless Entry

Safety Cameras

Project	Budget	% Completed	Funding Source
1) Building S - Science Building	\$29,143,341	80%	Measure H
2) Building D - Elevator	\$432,675	0%	Measure H
3) Building D - ADA	\$541,500	0%	Measure H