
HARTNELL	COLLEGE
MEASURE	H	BOND	PROJECTS	FACT	SHEET

AS	OF	October	02,	2015

PROJECT NAME: Science Center Project

PROJECT DESCRIPTION: New Science Center

SPECIFIC MEASURE H EXHIBIT B ITEM: Renovate Science Building (Merrill Hall) built in 1964Renovate Science Building (Merrill Hall) built in 1964

NAME BUDGET AMOUNT BID AMOUNT PROJECT TO DATE FINAL EXP

ARCHITECT Lionakis $ 2,000,000 $ 2,000,000 $ 1,701,359 $0

PROJECT MGR/CM Felice Consulting Services $ 750,000 $ 750,000 $ 574,000 $0

OTHER SOFT COSTS IOR, Special Inspector, Cont., DSA, Others $ 600,000 $ 800,000 $ 773,573 $0

CONSTRUCTION (ABATEMENT) PARC, OTHER $ 90,000 $ 88,385 $ 88,385 $88,385

CONSTRUCTION (DEMO) RANDAZZO, OTHER $ 250,000 $ 261,096 $ 261,096 $261,096

EARTHWORK (PH 1) GRANITEROCK $ 120,000 $ 103,180 $ 96,556 $96,556

CONSTRUCTION Dilbeck & Sons $ 23,000,000 $ 23,940,653 $ 11,407,184 $0

GROUP II TBD $ 1,200,000 $ 1,200,000 $ 2,282 $0

CONTINGENCY TBD $ 1,150,000 $ 0 $ 44,978 $0

TOTAL $ 29,160,000 $ 29,143,314 $ 14,949,413 $ 446,037

. . 3485880.84
ORIGINAL BUDGET PROJECT TO DATE FINAL REV $	 14,375,413.35

MEASURE H BOND FUNDS $29,160,000 $ 14,949,413 -10889532.51
INTEREST / REFINANCE

STATE FUNDS $	 13,108,543.63
TOTAL $29,160,000 $ 14,949,413 $	 26,690,653

20000000
DESIGN INITIAL DATE CURRENT PROJECTION FINAL DATE

PROJECT START Jan-09 Jan-09 Jan-09

PROJECT COMPLETION Jan-13 Jan-13 Aug-13

CONSTRUCTION INITIAL DATE CURRENT PROJECTION FINAL DATE

PROJECT START Nov-13 Feb-14 Feb-14

PROJECT COMPLETION Dec-15 Feb-16

FORECASTED BUDGET $29,160,000
PERCENT COMPLETE 70%

.
PREPARED BY:  Damon Felice DATE:  10/06/15
  

DATE:  10/06/15


