
HARTNELL COLLEGE

MEASURE H BOND PROJECTS FACT SHEET

AS OF DECEMBER 31, 2015

PROJECT NAME: Science Center Project

PROJECT DESCRIPTION: New Science Center

SPECIFIC MEASURE H EXHIBIT B ITEM:

NAME BUDGET AMOUNT BID AMOUNT PROJECT TO DATE FINAL EXP

ARCHITECT Lionakis  $                    2,000,000  $                   2,000,000  $                   1,740,877 $0

PROJECT MGR/CM Felice Consulting Services  $                       750,000  $                      750,000  $                      736,640 $770,000

OTHER SOFT COSTS IOR, Special Inspector, Cont., DSA, Others  $                       600,000  $                      800,000  $                      870,846 $0

CONSTRUCTION (ABATEMENT) PARC, OTHER  $                         90,000  $                        88,385  $                        88,385 $88,385

CONSTRUCTION (DEMO) RANDAZZO, OTHER  $                       250,000  $                      261,096  $                      261,096 $261,096

EARTHWORK (PH 1) GRANITEROCK  $                       120,000  $                      103,180  $                        96,556 $96,556

CONSTRUCTION Dilbeck & Sons  $                  23,000,000  $                  24,619,559  $                  15,114,002 $0

GROUP II TBD  $                    1,200,000  $                   1,200,000  $                        13,416 $0

CONTINGENCY TBD  $                    1,810,416  $                               -   $                   1,634,007 $0

TOTAL  $                29,820,416  $                29,822,220  $                20,555,825  $                1,216,037 

. . 3485880.84

ORIGINAL BUDGET PROJECT TO DATE FINAL REV 19,819,185.26$               

MEASURE H BOND FUNDS $29,820,416  $                  20,555,825 -16333304.42

INTEREST / REFINANCE

STATE FUNDS 16,854,879$                     

TOTAL $29,820,416  $                20,555,825 27,369,559$                     

20000000

DESIGN INITIAL DATE CURRENT PROJECTION FINAL DATE

PROJECT START Jan-09 Jan-09 Jan-09

PROJECT COMPLETION Jan-13 Jan-13 Aug-13

CONSTRUCTION INITIAL DATE CURRENT PROJECTION FINAL DATE

PROJECT START Nov-13 Feb-14 Feb-14

PROJECT COMPLETION Dec-15 Jun-16

FORECASTED BUDGET $29,820,416 

PERCENT COMPLETE 85%

PREPARED BY:  Joseph Reyes

  

Renovate Science Building (Merrill Hall) built in 1964

DATE:  04/4/16


